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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTEROFFICE CORRESPONDENCE
LOCATION AND DESIGN REPORT

FILE P.I. Number 122090 OFFICE Program Delivery
EDS00-0441-00(028)
Rabun DATE 5/2/2016

SR 15/US 441 FM North CL/Clayton to North Carolina Line

FROMV’I&Iben V. Shelby lII, State Program Delivery Engineerm ‘9\4,@@)/

Attn: Charles A. Robinson, Project Manager

TO Brent A. Story, P.E., State Design Policy Engineer
Attn: Dave Peters, P.E., State Conceptual Design Group Manager

SUBJECT Request for Location and Design Approval
Description and Project Proposal:

This project proposes to widen SR 15/US 441 to four lanes with a raised median throughout the
project corridor in Rabun County. The project begins at mile post 12.3 at the northern city limit of
Clayton. It continues northward along SR 15/US 441 through Mountain City and the City of Dillard.
The project would end 800 feet beyond the state line in North Carolina. The total length of the project

is approximately 7.4 miles. The project design speed is 45 mph. A-multi-use—path—including—
pedestrian-and-picyclist accommodations will also be provided throughout the project corridor.
5

Proposed right of way for the rural SR 15/US 441 typical sections would vary between 150 feet and
450 feet. The proposed right of way for the urban SR 15/US 441 typical sections would vary between
130 feet and 428 feet, except for within the City of Dillard, where the proposed right of way would vary
between 82 feet and 150 feet. The urban typical sections propose curb and gutter. Side road
improvements would have proposed right of way varying between 100 feet and 150 feet.

Concept Approval Date: The original concept report for the project was approved February 4,
1992. Concept Revisions were completed and approved in August 16, 2004, January 2, 2007 and
July 30, 2010.

Concept Update: N/A

Environmental Document:
Document Type: EA/FONSI Approval Date:

Temporary State Route Needed: [X] No [] Yes [] Undetermined

Public Involvement:
Public Hearing Open House (PHOH) Summary:



Location and Design Report P.l. # 122090

A PHOH was held March 22, 2016 at Rabun Gap-Nacoochee School, 161 Nacoochee Drive, Rabun
Gap, Georgia 30568. At total of 217 people attended the meeting with a total of 79 comments
received and was summarized as follows:

e 7 respondents were opposed to the project

* 10 respondents were in support of the project

s 12 respondents were uncommitted

e 50 respondents were gave conditional support to the project

The following major concerns were raised in the comments.

¢ Additional traffic signals are needed at certain intersections.
Modifications were requested for access points to businesses.
The raised median should be removed or have a reduced width.
Less right of way should be taken.
The distances between median breaks are too large.
Negative impacts to the natural environment.

Public Information Open House (PIOH) No.1 Summary:
A PIOH was held April 19, 2005 at Rabun Gap-Nacoochee School, 161 Nacoochee Drive, Rabun
Gap, Georgia 30568. At total of 335 people attended the meeting with a total of 138 comments
received and were summarized as foliows:

o 21 respondents were opposed to the project

» 42 respondents were in support of the project

s 17 respondents were uncommitted

58 respondents were gave conditional support to the project

The following major concerns were raised in the comments.
s Every intersection involving EMS, Fire Department, Schools, Textile Industrles and
businesses should have a medlan
o Traffic lights are needed along the project corridor at various locations: intersection of
Franklin Street, Betty’s Creek Road, John Beck Dockins Road, Black Rock Mountain
Road in Mountain City, and Kelly’s Creek Road.
Need additional median breaks at northern sections of Carolina Street.
Would like to have turning lane instead of a median through Mountain City.
Need some form of pedestrian safety for individuals walking into Dillard.
Concrete median would be detrimental to businesses.
Need turning lanes for northbound access.
Several roads along the project corridor need to be aligned for increased safety.

Public Information Open House (PIOH) No. 2 Summary:
A PIOH was held August 20, 2009 at Rabun Gap-Nacoochee School, 161 Nacoochee Drive, Rabun
Gap, Georgia 30568. At total of 250 people attended the meeting with a total of 71 comments
received and were summarized as follows:

e 9 respondents were opposed to the project

e 32 respondents were in support of the project

e 4 respondents were uncommitted

¢ 26 respondents were gave conditional support to the project

The following major concerns were raised in the comments.
o Responders in favor of the project expressed the need for the improvements to be
completed soon.
e Supporters and those conditionally supportlve requested additional signals at certain
intersections as well as some modifications to access points or driveways.



Location and Design Report P.I. # 122090

e Several responders expressed concern about blasting during construction.

e Responders uncommitted to the project expressed dissatisfaction with the concrete
median and either requested a grassed median or a 5-lane typical section.

e Responders opposed to the project expressed concerns about the median, the
amount of property impacts, and negative effects to businesses located along the
corridor.

Consistency with Approved Planning: The design description as presented herein and submitted
for approval is consistent with the approved Concept Report.

Recommendations: The Office of Project Delivery recommends that the location and design for
the project be approved and that the attached Notice be approved for advertising.

Concur: %NWH[)/

GDOT Director of Engineering

Approve: “MADuiec O Sk g .?u\m slia]le
GDOT Chief(Engineer Date
DATE OF LOCATION AND DESIGN APPROVAL: fﬁ< i7 & < é:, 20/6
Attachments:

e Sketch Map
e Construction Cost Estimate
e Notice of Location and Design Approval
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Widening and Reconstruction of SR 15/US 441
P.l. No. 122090
Rabun County




DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE PlLNo. | 122090- | OFFICE [Program Delivery
PROJECT DESCRIPTION
SR 15/US 441 FM NORTH CL/CLAYTON TO NORTH CAROLINA
LINE C e oo , DATE  |November2,2015 |

_ R O bt
From: [Albert V. Shelby, III, State Program Delivéry Engineer \J = |
To: LisaL. Myers, State Project Review Engineer
Subject: REVISIONS TO PROGRAMMED COSTS

o/ MGMT LET DATE | 6/15/2018 |

PROJECT MANAGER |[Charles A. Robinson V2

: MGMT ROW DATE | . 3/152016 |
PROGRAMMED COSTS (TPro W/QUT INFLATION) LAST ESTIMATE UPDATE
CONSTRUCTION $ [ 3940690590 | DATE | 10212014 |
RIGHT OF WAY  §$ | ~21,080,000.00 | DATE | 10/21/2014 |
UTILITIES S| 1,574371.00 | DATE |  10/21/2014 |
REVISED COST ESTIMATES
CONSTRUCTION* § | 38,495,629.73 |
RIGHT OF WAY  § | 28,700,000.00 |
UTILITIES $| '1,752,900.00 |

*Cost Contains % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

The construction cost did not increase. A 7 % contmgency factor was used because the project is in the -

preliminary plans phase and the preliminary field plan review (PFPR)meetmg has been held. The right of way
cost (ROW) estimate mcreased due 1o an increase in ROW parcel count. The utlhty cost estimates 1ncreased

shghtly due to updated cost estlmates W1th more accurate prehmmary plans

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED JULY 1, 2014

Page 1



CONSTRUCTION

A COST ESTIMATE:

ENGINEERING AND

" INSPECTION (E & I):

C. CONTINGENCY:

TOTAL LIQUID AC

- ADJUSTMENT:

CONTINGENCY SUMMARY

$ 32,422,943.91
$ 1,621,147.20
$ 2,383,086.38
$ 2,068,452.25

E. CONSTRUCTION TOTAL: $ 38,495,629.73

Base Estimate From CES

Base Estimate (A) x

Base Estimate (A) + E & | (B) x 7 %

See % Table in "Risk Based Cost

Estimation" Memo

Total From Liquid AC Spreadsheet

(A+B+C+D=E)

REIMBURSABLE UTILTY COSTS

{Windstream Telephone | - $300,000]
|Georgia Power-Tranmission R ~$396,900]
[Georgia Power-Distribution | - $1,056,000]
| ' 1 |
l | 1 |
I N |
I N |
| . TOTAL 1is 1,752,900.00|

ATTACHMENTS:

Detailed Cost Estimate Printout From TRAQS
Liquid AC Adjustment Spreadsheet

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED JULY 1, 2014

Page 2



Processed Date: 11/3/15

o r3 E
Geargis Depastment of Transporfution

DETAILED COST ESTIMATE
Job; 122090

JOB NUMBER 722090_ FED/STATE PROJECT NUMBER
SPEC YEAR: 01

DESCRIPTION: US 441/SR 15 IMPROVEMENTS
FROM NORTH OF CLAYTON TO NC STATE LINE

0010 - ROADWAY ITEMS

0005 150-1000 1.000 LS $500,000.00000 TRAFFIC CONTROL - 122090- $500,000.00

0015 163-1300 1.000 EA $80,937.45071 FIELD ENGINEERS OFFICE TP 3 $80,937.45
0016 201-1800 1.000 LS $1,500,000.00000 CLEARING & GRUBBING - 122090- $1,500,000.00
0017 205-0001 256800.000 CY $6.57257 - UNCLASS EXCAV $1,687,835.98
0018 206-0002 99900.000 CY $4.55480 BORROW EXCAV, INCL MATL $455,024.52
0018 207-0203 1210.000 CY $42.21938 FOUND BKFILL MATL, TP II $51,085.46
0025 310-1101 131100.060 TN $15.03866 GR AGGR BASE CRS, INCL MATL $1,871,568.33
0030 318-3000 1200.000 TN $19.65652 AGGR SURF CRS $23,587.82
0039 402-1802 200.000 TN $116.82376 RECYL AC PATCHING, INCL BM&HL $23,364.75
0044 402-1812 78900.000 TN $64.69533 RECYL AC LEVELING,INC BM&HL $5,104,461.54
0045 402-3121 26000.000 TN $64.53058 RECYL AC 25MM SP,GP1/2,BM&HL $1,677,795.08
0050 402-3130 30900.000 TN $61.07773 RECYL AC 12.5MM SP,GP2 BMEHL $1,887,301.86
0060 402-3190 21500.000 TN $63.4885¢ RECYL AC 19 MM SP,GP 1 OR 2 INC BM&HL $1,365,004.69
0065 413-1000 39800.000 GL $3.00000 BITUM TACK COAT $119,400.00
0070 432-5010 1000.000 SY $7.34926 MILL ASPH CONC PVMT VARB DEPTH $7,349.26
0074 433-1000 950.000 SY $147.30849 REINF CONC APPROACH SLAB $139,943.07
0075 441-0016 130.000 8Y $35.10201 DRIVEWAY CONCRETE, 6 IN TK $4,563.26
0080 441-0018 880.000 SY $42.83538 DRIVEWAY CONCRETE, 8 IN TK $37,695.13
0084 441-0740 6500.000 SY $32.96459 CONC MEDIAN, 4 IN $214,269.84
0090 441-4020 750.000 SY $33.54516 CONC VALLEY GUTTER, 6 IN $25,158.87
0095 441-4030 2600.000 SY $43.83822 CONC VALLEY GUTTER, 8 IN $113,979.37
0096 441-5002 6200.000 [F $9.98473 CONC HEADER CURB, 6", TP 2 $61,905.33
0100 441-6222 23900.000 LF $11.82744 CONC CURB & GUTTER/ 8"X30"TP2 $282,675.82
0103 441-6740 72500.000 LF $11.86310 ' CONC CURB & GUTTER/ 8"X30" TP7 $860,074.75
0104 444-1000 450.000 LF $3.90969 SAWED JTS IN EXIST PVMTS - PCC $1,759.36
0105 446-1100 50000.000 LF $2.06858 PVMT REF FAB STRIPS, TP2,18 INCH WIDTH $103,429.00
0106 456-2015 16.000 GLM $444.75921 INDENT. RUMB. STRIPS - GRND-IN-PL (SKIP) $7,116.15
0108 500-3101 800.000 CY $691.59356 CLASS A CONCRETE $553,274.85
0110 500-3800 31.000 CY $923.02669 CL A CONC, INCL REINF STEEL $28,613.82
0144 511-1000 80000.000 LB $0.95233 BAR REINF STEEL $76,186.40
0145 550-1180 16200.000 LF $29.79436 - STM DR PIPE 18" H 1-10 $482,668.63
0160 550-1240 470.000 LF $42.33777 STM DR PIPE 24", H 1-10 $19,898.75
0175 550-1300 290.000 LF $53.61525 STM DR PIPE 30",H 1-10 $15,548.42
0176 550-1480 74000 LF $102.70419 STM DR PIPE 48" H 1-10 $7,600.11
0177 550-1540 43.000 LF $135.00000 ' STM DR PIPE 54",H 1-10 $5,805.00
0178 §50-1600 200.000 LF $150.00000 STM DR PIPE 60",H 1-10 $30,000.00
0204 §50-1720 8.000 LF $150.00000 STM DR PIPE 72°,H 1-10 $1,200.00
0205 550-2180 2100.000 LF $26.60115 SIDE DR P{PE 18",H 1-10 $55,862.42
0210 550-2240 360.000 LF $31.68034 SIDE DR PIPE 24" H 1-10 $11,404.92
0211 550-2360 110.000 LF $63.00000 SIDE DR PIPE 36" H 1-10 $6,930.00
0214 5§50-2720 150,000 LF $150.00000 SIDE DR PIPE 72"H 1-10 $22,500.00

Page 1 of 4
File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged information. Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the materiat in this document Is strictly forbidden.



Processed Date: 11/3/15

DETAILED COST ESTIMATE

ob; 1 90

550-3418 82.000

$412.10802  SAFETY END SECTION 18".SD,4:1 $33,792.86

EA

0240 550-3424 10.000 EA $645.83718 ' SAFETY END SECTION 24",SD.421 $6,458.37
0241 550-3436 4.000 EA $850.00000  SAFETY END SECTION 36f‘,SD,4:1 $3,400.00
0242 5§50-3448 3.000 EA $950.00000 . SAFETY END SECTION 48",SD,4:1 $2,850.00
0285 §50-4218 35000 EA $6162}21}75 FLARED END SECT 18 IN, STDR - $21,567.78
0290 550-4224 7.000 EA 3658.50699 FLARED END SECT 24 IN, ST DR $4,609.55
0295 550-4230 8.000. EA $728.12024 FLARED END SECT 30 IN, STDR $5,824.96
03085 573-2006 5000.000 LF $16.46055 UNDDR PIPE INCL DRAIN AGGR 6" $82,302.78
0306 576-1018 1000.000 LF $35.23804 SLOPE DRAIN PIPE, 18 IN $35,238.04
0307 603-2182 150.000 SY $45.12148 STN DUMPED RIP RAP, TP 3, 24" $6,768.22
0308 603-7000 150,000 SY $3.66998 PLASTIC FILTER FABRIC $550.§0
0308 632-0003 4.000 EA $5,866.38025 CHANGEABLE MES’S SJGN.PORT,TP 3 523,865.52
0310 634-1200 200,000 EA $109.65940 RIGHT OF WAY MARKERS $21,931.88
0311 641-1100 170.000 LF $56.23079 - GUARDRAIL, TP T $9,559.23
0312 641-1200 15800.000 LF $16.10738 GUARDRAIL, TP W $254,4$6.60
0313 641-5001 25000 EA $757.59278 GUAR’DRAILV ANCHORAGE, TP 1 ) $18,939.82
0314 641-5012 23.000 EA $1 ,998.79757 GUARDRA!L ANCHORAGE, TP 12 $45,972.34
0315 643-8200 36000.000 LF $1.03517 BARRIER FENCE (ORANGE), 4 FT $37,266.12
0318 668-1100 130.000 EA $2,147.90528 CATCH BASIN, GP 1 $278.227j69
0318 668-1110 80.000 LF $174.16994 CATCH BASIN, GP 1, ADDL DEPTH 313.933.60
0320 668-1200 2.000 EA $2,729.40361 CATCH BASIN, GP 2 $5,458.81
0325 668-1210 10.000 LF $265.18516 CATCH BASIN, GP 2, ADDL DEPTH $2,651.85
0330 668-2100 22,000 EA $1,865.09595 DROP INLET, GP 1 $41,032.11
0335 668-2110 20,000 LF $187.79467 DROP INLET, GP 1, ADDL DEPTH $3,755.89
0340 668-2200 1.000 EA $2,477.48603 DROP INLE'E GP2 $2,477.49
0345 668-2210 5000 LF $274.75093 DROP INLET, GP 2, ADDL DEPTH $1,373.78
0346 668-4300 20.000 EA $1,681.45184 STORM SEW MANHOLE, TP 1 $33,629.04
0347 668-4311 10.000 LF $164.06210 ST SEW MANHOLE, TP 1,A DEP,CL 1 $1,640.62
0348 668-4400 6,000 EA $2,634.86439  STORM SEW MANHOLE, TP 2 $15,809.19
0349 668-4411 20000 LF $268.00000 ST SEW MANHOLE, TP 2,A DEP,CL 1 ) $5,360.00

SUBTOTAL FOR ROADWAY ITEMS: $20,646,524.57

Page 2 0of 4

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged information. Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any action in reliance upon the material in this document Is strictly forbidden.



Processed Date: 11/3115

DETAILED COST ESTIMATE = kil L
Job; 122090

0030 - SIGNING AND MARKING ITEMS

: U Er ES CRIPTIDN )

0360 636-1020 800.000 SF $13.16200 HWY SGN,TP1MAT,REFL SH TP3 $10,529.60
0364  636-1028 140.000  SF $18.72622 HWY SGN,TP2 MATL,REFL SH TP 3 $2,621.67
0365 636-1033 1930.000  SF $16.16137 HWY SIGNS, TP1MAT,REFL SH TP $31,191.44
0375 636-2070 3620.000 LF $6.78211 . GALV STEEL POSTS, TP 7 $24,551.24
0376 636-2080 950,000 LF $9.35762 GALV STEEL POSTS, TP 8 $8,889.74
0377 636-2090 60,000 LF $6.38847 GALV STEEL POSTS, TP 8 $383.31
0379 636-3010 36.000 EA $509.80939 - GROUND-MOUNTED BREAKAWAY SIGN SUPPORT $18,353.14
0389 636-5100 14000 EA $165.66757 MILEPOST SIGNS $2,319.35
0390  653-0120 178.000 EA $78.50075 - THERM PVMT MARK, ARROW, TP 2 $13,973.13
0410 6530170 32000 EA $96.67160 THERM PVMT MARK, ARROW, TP 7 $3,099.89
0430 653-1704 810.000 LF $5.51678 THERM SOLID TRAF STRIPE, 24" WH $4.468.60
0435 6531804 10600.000  LF $2.05870 THERM SOLID TRAF STRIPE, 8" WH $21,822.22
0436 653-2501 22000 LM $1,672.54553 THERMO SOLID TRAF ST, 5 IN, WH $36,796.00
0437 6532502 18.000 LM $1,639.01755 THERMO SOLID TRAF ST, 5 IN YE $29,502.32
0438 6534501 18.000 GLM $1,052.83126 THERMO SKIP TRAF ST, 5 IN, WHI $18,952.76
0450  653-5004 3800.000  SY $3.54635 THERM TRAF STRIPING, WHITE $13,476.13
0455 653-6006 2800000  SY $3.69862 THERM TRAF STRIPING, YELLOW $10,356.14
0456 654-1001 1000000 EA $3.65253 RAISED PVMT MARKERS TP 1 $3,652,53
0457 654-1003 1000.000  EA $4.85290 RAISED PVMT MARKERS TP 3 $4,852,90
0458 657-1085 760.000 LF $7.07854 - PRF PL SD PVT MKG,8",BW.TP PB $5,379.69
0459 657-3085 800.000 GLF $3.22047 PRF PL SK PVMT MKG,8",BW,TPPB $2,576.38
0464  657-6085 700.000 LF $6.78469 PRF PL SD PVMT MKG 8",B/Y,TPPB $4,749.28

SUBTOTAL FOR SIGNING AND MARKING ITEMS: $272,497.46

0040 - SIGNALS ITEMS

e | sty s [ emee [ eesatons i e
0465 6393-3004 8 000 EA $11,654.54672 STEEL STRAIN POLE TP |V $93,236.37
0469 647-1000 1.000 LS $44,307.00000 TRAF SIGNAL INSTALLATION NO - 122080- $44,307.00
0470 647-1000 1000 LS $44,307.00000 TRAF SIGNAL INSTALLATION NO - 122080- $44,307.00

SUBTOTAL FOR SIGNALS ITEMS: $181,850.37

0050 - BRIDGES AND WALLS

omer | TEW | ouawtyjuwrs| o ewce || bescaeron T T ot
0485 540-1102 1.000 LS $200,000.00000 REM OF EX BR, BR NO - BETTY CREEK 241-0016-0 $200,000.00
CONSTR OF BRIDGE COMPLETE - LITTLE TENNESSEE

0490 543-9000 1.000 LS $170,775.00000  241-0015-0 $170,775.00
0495 543-3000 1.000 LS $1,314,563.00000 CONSTR OF BRIDGE COMPLETE - BETTY CREEK 241-0016-0 $1,314,563.00
0500 610-9006 1.000 LS $12,224.00000 REM PORTIONS WINGWALLS & PARAPETS,STA - 122090- $12,224.00
0501 621-4022 2150.000 LF $493.14304 CONCRETE SIDE BARRIER, TY 2B $1,060,257.54
0502 621-4023 500.000 LF $670.00769 CONCRETE SIDE BARRIER, TY 2C $335,003.85
0504 621-4063 850.000 LF $739.63000 CONCRETE SIDE BARRIER, TY 6C $628,685.50
0508 627-1000 32700.000 SF $42.00000 MSE WALL FACE, 0- 10 FT HT, WALL NO - 122090- $1,373,400.00
0510 627-1010 29800.000 SF $45.00000 MSE WALL FACE, 10 - 20 FT HT, WALL NO - 122090- $1,341,000.00
0515 627-1020 77500.000 SF $49.00000 MSE WALL FACE, 20 - 30 FT HT, WALL NO - 122090~ $3,797,500.00

SUBTOTAL FOR BRIDGES AND WALLS: $10,233,408.89

Page 3 of 4
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Processed Date: 11/3/15 e S
DETAILED COST ESTIMATE c;gqrrhn[lon
Job: 122090

0060 - TEMPORARY EROSION CONTROL

mEm | ouantiy | UNiTs DESCRIPTION | AmoUNT

0535 163-0232 40.000 AC $242.48061 TEMPORARY GRASSING $9,699.22

0540 163-0240 1200.000 TN $153.99440 MULCH $184,793.28
0545 163-0300 10,000 EA $1,300.92100 CONSTRUCTION EXIT $13,009.21
0549 163-0501 15.000 EA $472.32316 CONSTR AND REMOVE SILT CONTROL GATE,TP 1 $7,084.85
0550 163-0503 20.000 EA $382.22412 CONSTR AND REMOVE SILT CONTROL GATE, TP 3 $7,644.48
0555 163-0520 6500.000 LF $12.50617 CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN $81,290.11
0559 163-0527 ) 900.000 EA $268.00032 CNST/REM RIP RAP CKDM,STN P RIPRAP/SN BG $241,200.29
0564 163-0550 180.000 EA $122.25538 CONS & REM INLET SEDIMENT TRAP $22,005.97
0565 165-0010 22500.000 LF $0.41951 MAINT OF TEMP SILT FENCE, TP A $9,438.98
0570 165-0030 20000.000 LF §0.47237 MAINT OF TEMP SILT FENCE, TP C $9,447.40
0574 165-0041 450.000 LF $0.91697 - MAINT OF CHECK DAMS - ALL TYPES $412.64
0575 165-0085 15.000 EA $138.38515 MAINT OF SILT CONTROL GATE, TP 1 $2,075.78
0580 165-0087 20.000 EA $64.98186 MAINT OF SILT CONTROL GATE, TP 3 $1,299.64
0585 165-0101 10.000 EA $658.87499 MAINT OF CONST EXIT $6,588.75
0580 165-0105 180.000 EA $29.89697 MAINT OF INLET SEDIMENT TRAP $5,381.45
0585 167-1000 4.000 EA $202.17220 WATER QUALITY MONITORING AND SAMPLING $808.69
0600 167-1500 24.000 MO $621.68101 WATER QUALITY INSPECTIONS $12,517.48
0604 171-0010 45000.000¢ LF $1.56080 TEMPORARY SILT FENCE, TYPE A $70,236.00
0605 171-0030 40000.000 LF $2,50448 TEMPORARY SILT FENCE, TYPE C $100,179.60

SUBTOTAL FOR TEMPORARY EROSION CONTROL: $786,113.80

0070 - PERMANENT EROSION CONTROL

e v o i [E el T B eceor
0619 441-0204 3000.000 SY $28.44086 PLAIN CONC DITCH PAVING, 4 IN $85,322.88
0620 700-6910 80.000 AC $622.14975 PERMANENT GRASSING $49,771.98
0625 700-7000 80.000 TN $97.89087 AGRICULTURAL LIME $7,831.27
0830 700-8000 48.000 TN $548.55147 FERTILIZER MIXED GRADE $26,330.47
0635 700-8100 4000.000 LB $1.53758 FERTILIZER NITROGEN CONTENT $6,150.32
0649 711-0100 20000.000 SY $3.40000 . TURF REINFORCING MATTING, TP 1 $68,000.00
0650 716-2000 70000.000 SY $0.85917 EROSION CONTROL MATS, SLOPES $60,141.90
SUBTOTAL FOR PERMANENT EROSION CONTROL: $303,548.82

TOTALS FOR JOB 122090

ITEMS COST: $32,422,943.91
COST GROUP COST: $0.00
ESTIMATED COST: $32,422,943.91
CONTINGENCY PERCENT: 0.00
ENGINEERING AND INSPECTION: 0.00
ESTIMATED COST WITH

CONTINGENCY AND E&L: $32,422,943.91

Page 4 of 4
File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE: This document may contain confidential and/or privileged information. Any unauthorized duplication, disclosure,
distribution/ retransmission or taking of any actlon in reliance upon the material in this document is strictly forbidden.



SR 11/US 129 FROM CR 304 NORTH TO CR 236

l CALL NO. 7/22/2014

http://www.dot.ga.gov/dgingbusiness/Materials/Pages/asphaltcementindex.aspx

PROJ. NO. EDS00-0441-00{028)
P.1. NO. 122090-
DATE 10/31/2015
INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:
REG. UNLEADED [ Octis [$ 2155
DIESEL $ 2485
LIQUID AC $  429.00

LIQUID AC/ADJUSTMENTS

PA=[((APM-APL)/APL)IXTMTxAPL
Asphalt
Price Adjustment (PA}

Monthly Asphalt Cement Price month placed (APM)
Monthly Asphalt Cement Price month project let (APL)

Total Monthly Tonnage of asphalt cement (TMT)

ASPHALT Tons
Leveling 78900
12.5 OGFC 0
12.5 mm 30900
9.5 mm SP
25 mm SP 26000
19 mm SP 21500

157300
BITUMINOUS TACK COAT
Price Adjustment (PA)

%AC
5.0%
5.0%
5.0%
5.0%
5.0%
5.0%

Monthly Asphait Cement Price month placed (APM)
Monthly Asphalt Cement Price month project let (APL}
Total Monthly Tonnage of asphait cement (TMT)

Bitum Tack

Gals gals/ton

tons

39800 232.8234  170.945017

BITUMINOUS TACK COAT (surface treatment}

Price Adjustment (PA)

Monthly Asphalt Cement Price month placed (APM)
Monthly Asphalt Cement Price month project let (APL)
Total Monthly Tonnage of asphalt cement (TMT)

Bitum Tack SY

Single Surf. Trmt.

Double Surf.Trmt.

Triple Surf. Trmt

Gals/SY
0.20
0.44
0.71

AC ton
3945
0
1545
0
1300
1075
7865

Gals

Max. Cap

Max. Cap

Max. Cap

gals/ton

232.8234
232.8234
232.8234

60%

60%

60%

tons

o oo

2024451
$ 686.40
$ 429,00
7865
$  44,001.25
$ 686.40
$ 429.00
1709450167
(]
$ 686.40
$ 429.00
0

2,024,451.00

44,001.25

TOTALLIQUID ACADIUSTMENT

207 12,068,452.25




GEORGIA DEPARTMENT OF TRANSPORTATION
DETAILED ROW COST ESTIMATE SUMMARY

Date (Mm/yyyy): October-15 Project: EDSOQ-0041-00{028)
Revised: County: Rabun
PI: 122090
Description: US441/SR15 Improvements from North of Clayton to NC State Line
Parcels: 187 _ R/W Plan Date: Oct-15
CONTRACT
Land and Improvements ‘$22,082,554.92
Valuation Services $1,389,093.75
Legal Services §1,214,400.00
Relocation $993,000.00
Demolition $1,027,000.00
TOTALCONTRACT  $26,706,048.67
INHOUSE
TOTAL INHOUSE - M$1,988,750.00
TOTAL ESTIMATED COSTS » $28,694,798.67
TOTAL ESTIMATED COSTS (ROUNDED) I } $28,700,000.00
Preparation Credits Hours Signatura
Sosswon TEUS Bo

%M Q Yok 61375 p-gays

CG#:

Attachment(s): Project Location Map; Subject/Comp Location Map; Comparable Sales Data

ROW Cost Estimate - 12/172809




FILE

FROM

TO

ATTEN

SUBJECT

CC:

DEPARTMENT OF TRANSPORTATION

INTERDEPARTMENT CORRESPONDENCE

EDS00-0441-00{028), Rabun OFFICE GAINESVILLE
Pl No. 122090-
US 441 / SR 15/ North Clayton to North Caralina Line

- Robby Oliver, Distr, Utilities Eng. DATE November 2, 2015
Albert Shelby, P.E., State Program Delivery Engineer

Charles Robinson, Project Manager

UPDATED PRELIMINARY UTILITY COST ESTIMATE

the subject project.

FACILITY OWNER NON-REIMBURSABLE REIMBURSABLE
City of Clayton Water & Sewer ¥ $1,482,000 S0
City of Dilllard ** $192,000 S0
City of Mountain City - Sewer *k $246,000 i}
Clayton-Rabun W&S Authority *x $456,000 S0
Georgia Power Distribution S0 $1,056,000
Georgia Power Transmission S0 $396,900
NGN Cooperative (Fiber) $66,000 %0
Rabun Co. Board of Education $66,000 $0
Toccoa Natural Gas ** $870,000 50
TruVista Cable TV $180,000 S0
Windstream Telephone $570,000 $300,000
TOTALS $4,128,000 $1,752,900
Total Non-Reimbursable Cost $4,128,000

Total Reimbursable Cost $1,752,500

** if the local gov't is granted utility aid, $ 3,246,000 will need to be added to the reimbursable cost.

If you have any questions, please contact Robby Oliver at 770-531-5772.

Lee Upkins, State Utilities Engineer
Matt Needham, Area Engineer
File




EDS00-0441-00(028)
RABUN COUNTY
P.I. Number 122090

The proposed widening and reconstruction of approximately 7.75 miles of SR 15/US 441 from the
northern city limits of Clayton to north of the Georgia/North Carolina Statc Line

ENVIRONMENTAL ASSESSMENT
U.S. DEPARTMENT OF TRANSPORTATION
FEDERAL HIGHWAY ADMINISTRATION
AND
GEORGIA DEPARTMENT OF TRANSPORTATION
SUBMITTED PURSUANT TO 42 USC 4321 et. seq.
And 49 USC 303 (for 4(f), if applicable)

y Asa /& Ael /mwa 2- 274,

NEPA DA Eric Duff DATE

State Envirormental Administrator
APPROVAL FOR ADVANCEMENT TO AZ?B]LITYIPUBL

'HASE
8-3-10 /PN

DATE FOR: /RODNEY N. BARRY, P.E.
DIVISION ADMINISTRATOR
FEJ)ERALHIGHWAY ADMINISTRATION

Do budadt gl S

NEPA Eric Duff
State Environmenial Administrator

APPROVAL OF ENVIRONMENTAL A MENT
)25/t ﬁi oy

FOR: RODNEY N. BARRY, P.E.
DIVISION ADMINISTRATOR
FEDERAL HIGHWAY ADMINISTRATION

.(a(zs fuo

DATE




NOTICE OF LOCATION AND DESIGN APPROVAL
PROJECT NUMBER EDS00-0441-00(028), RABUN COUNTY
P. . NUMBER 122090-

Notice is hereby given in compliance with Georgia Code 22-2-109 and 32-3-5 that the Georgia
Department of Transportation has approved the Location and Design of this project.

The date of location and design approval is: June 28, 2016

The project begins at mile post 12.3 at the northern city limit of Clayton. It continues northward along SR
15/US 441 through Mountain City and the City of Dillard. The project would end 800 feet beyond the
state line in North Carolina. The total length of the project is approximately 7.4 miles. The project is
located in Land District 2 and Land Lots 35, 36, 49, 50, 63, 64, 78, 91, 105, 106, 119, 134, 135, 147, 162,
163, 174, 175, 190 and 191.

The proposed improvements will widen SR 15/US 441 to four lanes with a raised median throughout the
project corridor. The design speed for the project is 45 mph. Bicycle accommodations will also be
provided throughout the project corridor.

Drawings or maps or plats of the proposed project, as approved, are on file and are available for public
inspection at the Georgia Department of Transportation:

Matt Needham, District 1, Area 4 Engineer
mneedham@dot.ga.gov

942 Albert Reid

Cleveland, GA 30528

706-348-4848

Any interested party may obtain a copy of the drawings or maps or plats or portions thereof by paying a
nominal fee and requesting in writing to:

Albert V. Shelby Ill, State Program Delivery Engineer
Office of Program Delivery

Attn: Charles A. Robinson, Project Manager
chrobinson@dot.ga.gov

600 West Peachtree Street, Floor 25

Atlanta, GA 30308

404-631-1439

Any written request or communication in reference to this project or notice SHOULD include the Project
and P. . Numbers as noted at the top of this notice.



